SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 23-South Wildwood Fire Station #33 with Emmett Sapp
Builders (Staff recommends approval.)

REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 7/26/2011
Regular Meeting [ ] Special Meeting
CONTRACT: [XIN/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: $8,897.51
[ ] Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
Capital EXPENDITURE ACCOUNT:  305-182-522-6202
[IN/A
HISTORY/FACTS/ISSUES:

This is an increase in the scope of work to include the following items:

1) Secondary service to new transformer location $5,040.00
2) Additional paving $6,187.65

There is also a decrease 1n contract amount to delete lockers in Locker Room 106 and add bench
seating with shelf -$2.330.14




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: South Wildwood #33

CHANGE ORDER NUMBER:
DATE:
ARCHITECT'S PROJECT NO.:

TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE:

4430 NE 83rd Rd
Witdwood FL 34785
The Contract is changed as follows:

CONTRACT FOR:

This is an increase in scope of work to include the following items:

1) Secondary service to new transformer location $5,040.00

2) Additional paving $6,187.65

23 - South Wildwood
7.26.2011

10.12.2010
$2,150,272.00

There is also a decrease in contract amount to delete lockers in Locerk Room 106 and add bench seating with shelf -52,330.14

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was

Net change by previously authorized Change orders

The (Contract Sum) (Guaranteed maximum Price} prior to this Change arder was

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

(unchanged) by this Change Order in the amount of

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc.
ARCHITECT

2641 Sunset, Point Rd
Address

Clearwater FL 33759

BY

Rick Bacon

DATE

Emmett Sapp Builders Inc.

CONTRACTOR
4430 NE 83rd Rd

Address
Wildwood FL 34785

BY

Emmett Sapp

DATE

$2,150,272.00
$499,028.59
$2,649,300.59

$8,897.51
52,658,198.10

0 Days

Sumter County BOCC

OWNER
7375 Powell Rd

Address
Wildwood FL 34785

BY

Don Burgess - Chairman

DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD RCAD
WILDWOOD, FL 34785
(352) 748-1049

| Change Request I

To: DOUG CONWAY Number: 34
Sumnter County Board of Comm Date: 7/6/11
910 N Main St Room 201 Job: 10-22 Coleman Fire Station #33
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Secondary Service to new transformer location

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount o provide this WO IS ... oot e e, $5,040.00

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, pleése contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 34 Price Breakdown
Continuation Sheet

Description: Secondary Service to new transformer location

Description Labor Material Equipment Subcontract Other Price
Secondary Service to new transformer $4,800.00 $4,800.00
location

Subtotal: $4,800.00
Markup $4,800.00 5.00% $240.00
Total: $5,040.00
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EC0O003039 « CAC014791

Date : 07-05-11 Project : Coleman Fire Station
To: Emmett Sapp Builders From: Jamie Zito
Attention : Shelton Crow Village Air & Electric Inc.
REASON : owner change : back charge :

hitect other : X__

WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE :

CONTRACTOR: SUBCONTRACTOR
Emmett Sapp Builder Village Air & Eleciric , Inc,
COMPANY NAME COMPANY NAME
BY: BY: @!&' Zit(l
DATE : pate: 07-0611
Page 1 of 1

8279 N Hwy 301 « Wildwood, FL 34785 » Phone: (353} 74B-5744 « Fax: (352) 748-0547 « hitp:/fwww. VilfageAE.com



Emmett Sapp éuilders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 37
Sumter County Board of Comm Date: 7/7/11
910 N Main St Room 201 Job: 10-22 Coleman Fire Station #33
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Additional Paving

We are pleased to offer the following specifications and pricing to make the following changes:

Additional paving as per the attached proposal.

The total amount to provide this WOTK IS ... $6,187.65

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949,

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:

Page 1 of 2




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 37 Price Breakdown
Continuation Sheet

Description: Additional Paving

Description Ltabor Material Equipment Subcontract Other Price

Additional paving $5,763.00 $5,763.00

Project Management 2 hrs @ 45.00 $90.00 $90.00
per

Supervisicn 1 hr @ 40.00 $40.00 $40.00

Subtotal: $5,893.00

Markup $5,893.00 5.00% $294 65

Total: $6,187.65
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Fitzpatrick, Annette

From: Shana Hawkins [office@bgexcavating.com)
Sent: Thursday, July 07, 2011 11:17 AM

To:  Shelton Crow

Shelton,

Bill just called me with the following change order info for Coleman Fire Station. He ask if you could send
this to Conway.

Replace section of road in front of Coleman Fire Station.

210 syds of tear out $840.00
210 syds of limerock $1501.50
210 syds of asphalt $1921.50

Mobilization $1500.00
Total change order $5763.00

Please let me know when approved.
Thanks

Shana

7/7/2011



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 39
Sumier County Board of Comm Date: 7/18/11
910 N Main St Room 201 Job: 10-22 Coleman Fire Station #33
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Delete lockers in Locker Room 106 and add bench seating with shelf

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WO i$ —..............corrreoocooiieeeroeoooeoeeee oo $-2,330.14
{Please refer to attached sheet for details.)

The schedute is not affected by this change.

If you have any questions, please contact me at (352)748-1949,

Submitted by: Shetton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 39 Price Breakdown
Continuation Sheet

Description: Delete lockers in Locker Room 106 and add bench seating with shelf
Description Lahor Materiat Equipment Subcontract Other Price
Delete Lockers in Men 106 $-2,580.00 $-2,580.00
Delete Lackers in Women 206 $-860.00 $-860.00
Per Fire Marshall Request - Add Six $190.00 $190.00
sheif's in Kitchen Pantry's
Supply Benches (1@4.0' & 1@86.0") $517.86 $517.86
Install Benches $120.00 $120.00
Project Management - 2hrs @ 45.00 $90.00 $90.00
Supervision - 2hrs @ 40.00 $80.00 $80.00
Storage Shelving $112.00 ' $112.00
Subtotal; $-2,330.14
Total: $-2,330.14
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